Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this
signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.
**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**
Community Anchor Institution (CAI) Kanawha County Youth Reporting
Tenant: County: |Kanawha
Customer: State of WV - BTOP Funding
LCR #: BB20A06 FTR Project #: |1203774
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. I 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: 515 Central Ave., Charleson, WV 25302 drop-down)
GPS Start: 38.36118 -81.64825 |Multhtevenk Buldng v
CO: Charleston GPS Stop: 38.36197 -81.694974 IRigm of Way Considerations:
Brief description of the special
work. Place fiber cable from MH C-20 to the Kanawha County Youth Reporting Center.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Underaround Fiber _|85C 902 Existing $2,098 $616 $3.114 $485 $3.292 $9.604.87 100% reusstie non-fesder ot |9
Entrance Fiber 85C 460 New $2,375 $724 $2,791 $480 $1,646 $8,015.20 Entronce coble -
$0.00 v
$0.00 =
$0.00 "
$0.00 b
$0.00 =
$0.00 v
$0.00 =
$0.00 hd
TOTAL 1,362 $4,472.88 $1,340 $5,905 $965 $4,937.67 $17,620.07 I
BTOP Specific Information:
Breakdown of Material Investment Fiber Counts: Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned
and actual)
Broadband use Estimated Build 1939' Actual Build 1252' Difference 687" Difference between estimated/actual may be attributed to
starting at MH C21 which is closer to the customer.
extra capacity 48

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Tk A f‘/’/g«:( 11/10/2011

Signature: Frontier Representative Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic

SHPO Clearance

WVDEP Storm Water Clearance
COE Clearance

WVDNR Clearance

USFWS Clearance

| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to; signage, environmental assessment, etc.

LA, ﬂ‘;, o0l

12/1/2011
Signature: Teresa Schuller, Environmental Project Manager Date
el a0 L
Approved: 12/7/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
DUk o [T o pare
Approved: 12/6/2011
Signature: GIT Michael L. ich, Project ject Director Date
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